
Title: The Effects of Wetland R~storation on the Production of Methyl Mercury in the San Francisco Bay.Delta System Budget year: 1999
Applicant: University oi California, Davis (Thomas H. Suchanek and Darell G. Slotton et al.) " Statement Quarter:    3
CALFED Project Number: 97-C05

Total Estimated Cost of Entire Project! $553,948
Funding from CALFED Prop. 204 Account: 546,171
Any other Funding: 7,777

$7,777in matchin# funds from UC Davis (33.3% x 23,331 cost of new mercury analyzer equipment; Task U

.... Phase I Schedule: (711198- 6/30/99) 1 year

Total Project Estimated Completion Date: (July 2001) 3 years PHASE I PHASE I PHASES I-3
(Quarterly Budget--4th Quarter) (FY ’99 Annual Budget) (Total Three Year Budget)

. ; Accrued Accrued Remaining Accrued Balance to
~"~’ Budget Expenditures Variance *~ Budget Expenditure., Balance ** Budget Expenditures Complete **
~ Task 1: Purchase new Mercury Analyzer $0 $0 $0 $15,554 $15,554 $0 $15,554 $15,554 $0 03

Schedule: 10/98
Percent Work Complete for Task 1:     100%

Task 2: Catalogue Wetlands~ determine key gradients $14,019 $14,019 $0 $54~535 $54,535 $0 $54,535 $54,535 $0
Schedule: 711198 through 6/30199
Percent Work Complete for Task 2: 100% ILl

Task3: Quantify mercury levels in Delta field samples $15,005 $3,178 $11,827 **j $60,020 $21,742 $38,278 ** $200,068 $21,742 $178,326
Schedule: 711/9B through 6/30/01

Percent Work Complete for Task 3: 11%

Task4: Mercury methylation experiments $13,090 1 $800 $12,290 ** - $52,358 $5,592 $46,767 ** $201,615 $5,592 $196,023
Schedule: 7/1/98 through 6/30/01

Percent Work Complete for Task 4: 3%

"l’as.kS: Formulate evaluative model $1,810 $0 $1,810 ** $7,440 $2,394 $5,046 ** $74,399 $2,394 $72,005
Schedule: 7/1198 through 6/30~01

Percent Work Complete for Task 5: 3%

ITetals: I $43,B24 1$17,997 1 $25,~,27 1 I $189,908 1 $99,B171$90,0911 ! $54B,171 I $99,817 1 $~B,354
** Crucial methodolo#ical development and testin# had to be completed before we could proceed fully with Tas}s 3, 4, and 5.



Title Preventing Exotic Introductions from Ballast Water Budget year: 1999
Applicant: Jodi Cassell, UC Sea Grant Extension

7~

Statement Quarter: 3
CALFED Project Number:               Bo81550

Total Estimated Cost of Phase I: $222~830
Funding from CALFED Proposition 204 Acco 222,830
Any other Funding                    $63, 885 (in-kind)

(In-Kind Services would be listed here if applicable- note: Detail of the service provide would be included.)

Phase I schedule 1 year
1 year |

Total Project Estimated Completion Date: 2 years "PHASE I PHASE I PHASE I
(Quarterly Budget) (FY.’99 Budget) (Two Year Budget)

Previous qtr
’ Accrued ~ccmed Accrued Remaining Accrued Balanceto

Budget xpenditur~ Variance ** Expend Budget !xpenditur~ Balance ** Expenditures
Task t: Proiect Advisor~ Committee, Percent Task Complete: 0 12.50% $2,983 1272.48 $1,711 $3,223 $8,950 $4,495 $4,455 $4,495 $19,375
Task 2: West Coast ANS Publication, Percent Task Complete: 0 12.50% $9,954 3508.83 $6,445 $1,141 $29,861 $4,650 $25,211
Task 3: Ballast Forums, Percent Task Complete: 12.50% $6,234 1682.83 $4,551 $373 $18,702 $2,055 $16,647 $2,055
Task 4: Newsletter, Percent Task Complete: 12.50% $5,864 3534.02 $2,330 $804 $17,592 $4,338 $13,254
Task 5: Web Site Development, Percent Task Complete: 12.50% $2,407 1030.59 $1,376 $233 $7,220 $1,263 $5,957
Task 6: Genera~ Outreach, Percent Task Complete: 12.50% $4,037 1541.44 $2,496 $659 $12,112 $2,200 $9,912
Task 7: Industr~ Working Group, Percent Task Complete: 6.25% $267 901.42 ($634) $76 $800 $977
Task 8: Proiect Management, Percent Task Complete: 12.50% $325 1817.3 ($1,492) $0 $975 $~1,817 $975
Task 9: Final Report, Percent Task Complete: $0 $0 $0 $0 $0

PhaselTotal: $32,071 $15,289 $16,782 $6,508 $96,212 $21,797 $76,334

We budget to the Sub-task level only if they are active during the Quarter in question. If a SUBTASK is complete, the SUBTASK cost rolls-up into the Task level.

** Please explain signiticant variance.


